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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAJPR
Activity ID: 1BAJ707OPS

Activity Filter * Starts In FY *
WBS No: 1BAJPR Title: Processing of Dry Residue
Activity ID: 1BAJ707OPS Description: 707 Graphite Operations in Module D 2795 kgs Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Graphite Operations in D Module 103.00 day 173HC 17,842 424,018 324,450 748,468 952,321203,8530
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 31,051 31,051031,051

Total for Activity 1BAJ707OPS: 17,842 424,018 324,450 779,519 983,372203,85331,051

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Graphite Operations in D Module

Resources

BOE Historical Data Source - FY00 Graphite Operation historical costs were derived from IDC301 Graphite Shapes, which were tracked in FY99 by charge number EM2544
Item Desc - Graphite Operation in Module D
Breakdown of Historical Data:
 Item - IDC301 Grapite Operations
 Units - Cost per Kg
 Unit Cost - $525/kg
 Unit Cost Adjustment factor - 15% overtime to 34% overtime
 Revised Unit Cost - $544/kg
 Basis for adjustment - estimated cost per kg increased due to increased overtime requirements, and larger crew size. Some of the estimated costs were 
reduced by operation crew proficiency.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 4.50 HoursS100S750 M010STRAIGHT TIME BASE

4.5 Hours (RCT Foreman .5)Factors
B707 Ash/Dry ResiduesCHEMICAL SYSTEMS OPERATOR ( Linear 15.48 HoursKB40H750 R010STRAIGHT TIME BASE

18 Hours (Operators-2) 0.86 Holiday/Vac factorFactors
B707 Ash/Dry ResiduesCHEMICAL SYSTEMS OPERATOR ( Linear 85.14 HoursKB40H750 R010STRAIGHT TIME BASE

99 Hours (Operators-11) 0.86 Holiday/Vac factorFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 23.22 HoursKB50H750 T050STRAIGHT TIME BASE

27 Hours (RCTs-3) 0.86 Holiday/Vac factorFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Back Loaded 1.53 HoursS100S751 M010OVERTIME BASE & PRE.

4.5 Hours (RCT Foreman .5) 0.34 Overtime FactorFactors
B707 Ash/Dry ResiduesCHEMICAL SYSTEMS OPERATOR ( Back Loaded 5.26 HoursKB40H751 R010OVERTIME BASE & PRE.

18 Hours (Operators-2) 0.86 Holiday/Vac factor0.34 Overtime FactorFactors
B707 Ash/Dry ResiduesCHEMICAL SYSTEMS OPERATOR ( Back Loaded 21.28 HoursKB40H751 R010OVERTIME BASE & PRE.

99 Hours (Operators-11) 0.86 Holiday/Vac factor0.25 Overtime FactorFactors
B707 Ash/Dry ResiduesCHEMICAL SYSTEMS OPERATOR ( Max Backload 8.91 HoursKB40H751 R010OVERTIME BASE & PRE.

99 Hours (Operators-11) 0.09 Overtime FactorFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 7.89 HoursKB50H751 T050OVERTIME BASE & PRE.

27 Hours (RCTs-3) 0.86 Holiday/Vac factor0.34 Overtime FactorFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 720.00 DollarsKB50SA5H E130SUBCONTRACTED SRVS

9 Hours (Rad eng -1) 80 dollars per hourFactors
B707 Ash/Dry ResiduesFOREMEN / TEAM LEADS / GROUP Linear 2,430.00 DollarsKB40SA5H M010SUBCONTRACTED SRVS

27 Hours (Foreman-3) 90 Dollars per hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 18,335.13 DollarsZDEPTCON 0000CONTINGENCY

18335.1 DollarsFactors
No DepartmentNONE Linear 12,715.89 DollarsZDEPTESC 0000ESCALATION

12715.9 DollarsFactors
WBS No: 1BAJTR Title: IDC Transition  / Process Improvement
Activity ID: 1BAJ707TRS Description: 707 IDC Transition / Process Improvement Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 IDC Transition Support 138.00 day 11HC 1,490 49,906 196,733 246,639 270,78724,1480
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Project Baseline_Devl
WBS Filter 1BAJ

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAJTR
Activity ID: 1BAJ707TRS

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,957 4,95704,957

Total for Activity 1BAJ707TRS: 1,490 49,906 196,733 251,596 275,74424,1484,957

Cost Element Skill Quantity UnitsCurve

Line Item 10 - IDC Transition Support

Resources

BOE Historical Data Source - The IDC trasition team costs were created from a level of effort activity. The team members hourly rates were determined from 
historical records within the residue program.
Item Desc - IDC Transition / Process Improvement.
Breakdown of Historical Data:
 Item - Building Support / Management
 Units - hours / days
 Unit Cost - Senior Engineers @ $72/hr
 Unit Cost Adjustment factor - no adjustment necessary
 Revised Unit Cost -Senior Engineers @ $72/hr 
 Basis for adjustment - non required

Department
SSOC SalariedOTHER ENGINEERS Linear 9.00 HoursS100S750 E130STRAIGHT TIME BASE

9 HoursFactors
SSOC SalariedOTHER ENGINEERS Back Loaded 1.80 HoursS100S751 E130OVERTIME BASE & PRE.

9 Hours 0.2 OvertimeFactors
B707 Ash/Dry ResiduesOTHER ENGINEERS Linear 324.00 DollarsKB40SA57 E130LATA

4.5 Hours 72 Dollars per HourFactors
B707 Ash/Dry ResiduesOTHER ENGINEERS Linear 777.60 DollarsKB40SA57 E130LATA

10.8 Hours 72 Dollars per HourFactors
B707 Ash/Dry ResiduesNONE Linear 324.00 DollarsKB40SA5C 0000SUPPLIES

324 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,888.90 DollarsZDEPTCON 0000CONTINGENCY

2888.91 DollarsFactors
No DepartmentNONE Linear 2,068.54 DollarsZDEPTESC 0000ESCALATION

2068.54 DollarsFactors

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden Cost

19,332 473,924 521,183 1,031,115 1,259,116228,001

Report Totals:

Contingency 
& Escalation

36,008
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